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Weston Solutions, Inc.
1435 Garrison St. Suite 100
Lakewood, CO 80215
Phone: 303-729-6100
Fax: 303-729-6101
WEEKLY REPORT
Contract No./TDD Project Title / L.ocation Date of Report
EP-S8-13-01 EPA Region 8 Start IV Contract 8/1/2015 3
0001/1502-04 & 1408-01 Red and Bonita Removal/Gold King Mine
START PERSONNEL
Position Name E.Maill Address Phone No.
[Project Manager/Field Lead Elliott Petri Elliott Petri@dwestonsolutions.com 719-216-2754
Additional START Megan Oller Megan.Oller@westonsolutions.com 720-635-6826
Additional STARY Jan Christner Jan.Christner@westonsolutions.com 505-269-1925
A R CONDITIO
27-Jul 28-Jul 28-Jul 30mJuil 3t-Jul 1-Aug
AL 50 - Clear AM: 45- Clear AM: 42 - Clear AM: 45 - Clear Al 45 - Rainy AR 45 - Cloudy
P 70 - Cloudy P 70 - Cloudy PM: 69 - Clear PM: 69 - Cloudy/Rain PM: 65 - Rainy PM: 65-Cloud/Rain
PRP CO RA DR AD PERSO AR D L
Narme Company Trade / Work Performed
Elliott Petri Weston Solutions/START Water Treatment and Technical Assistance
Megan Oller Weston Solutions/START Water Treatment and Technical Assistance
Kristin Brown DRMS Site Visits and Documentation
Matt Francis ERRS Site Construction and Preparations
4 - Workers/Operators ERRS Site Construction and Preparations
Will Beach MES In Mine Work Supervisor
2 - Workers MES In Mine Cleaning and Construction

HEALTH & SAFETY
Back of the bulkhead loaction, minimal sludge is flowing from workings further back in the mine.
- MES attempted to install reinforcement to raise the entrance cap/ceiling, conditions were not as anticipated so signage and illumination

were installed to warn workers of the risk.
- Vehicles moving totes of caustic to the treatment area will be escorted from Gladstone storage area to treatment area to ensure safety.
- During non-work days ERRS loader will be parked across access to treatment area and caustic totes will be tarped.

RED AND BONITA IN-MINE WORK

- MES finished initial mine solids clean out and as of 7/29, washing of the walls at the bulkhead location has been conducted.

- MES installed the injection piping through the bulkhead section.

NOTE: Untill the coffer dam is in place a minimal amout of solids is being transported through the work area from further back in the
Imine workings. Once the coffer dam is in place a final clean will be needed prior to inspection/acceptance of the cleaning.

RED AND BONITA SITE WORK

- Water Treatment ponds:
+ Installed a baffle in pond 2 at the half way mark to increase settling time and redirect flow away from spillway into pond 3.
+ Installed a baffle in pond 3 to redirect the water to the far corner of pond 3.
+ Reinforcement posts were installed behind the hay bale wall to support the water load pressing against it.

WATER TREATMENT

- A Baffle was added in pond 2 to improve retention/settling time in pond 2.

- Approximately 545 gallons of caustic added; 1240 gallons of caustic remaining (note previous estimates did not include the 2 each 55
gallon drums of NaOH on-site.).

- Approximately 2 bags of Brennfloc used; 8 bags of Brennfloc remaining.

- Brennfloc addition rate is 1-2 turn/min of the hand seed broadcaster.
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WEEKLY REPORT

Contract No./TDD Project Title / l.ocation Date of Report Report No.
EP-88-13-01 EPA Region 8 Start IV Contract 8/1/2015 3
0001/1502-04 & 1408-01 Red and Bonita Removal/Gold King Mine

WATER SAMPLING

- Mine water pH prior to mine entry varies from 6.2 - 5.8 and turbidity from 22 - 94 NTU.
- Effluent pH varies from 6.5 - 8.6 and turbidity from 29.6 - 32 NTU.

GOLD KING MINE WORK
- Installed the 60 inch pipe as a sump basin, concreted the bottom to prevent seepage, and connected in the drainage pipe for outflow

to the edge of the tailings dump.
- Began builing the filter bag manifold if needed for treatment of solids from the mine discharge water.

GENERAL SITE WORK/MISCELLANEOUS ACTIVITIES

- Steve Way will be off-site until the week of 8/10

- Matt Francis remobilized on 7/27

- Kristin Brown visited the site for DRMS on 7/27, 7/28, 7/29, 7/30 and 7/31.

- Megan Oller Demobilized on 8/1.

- MES was down one employee until 7/31 when a new person joined the team.
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Weston Solutions, Inc.
1435 Garrison St. Suite 100
Lakewood, CO 80215

Phone: 303-729-6100

Fax: 303-729-6101

DAILY PRODUCTION & QUALITY CONTROL REPORT

Contract No./TDID

Project Title / Location Day of Report Report No.

EP-S8-13-01
0001/1502-04 & 1408-01

EPA Region 8 Start IV Contract

01-Aug-15 3
Red and Bonita Removal/Gold King Mine

Photographer: |Elliott Petri

DAILY PHOTO LOG

Photo 1

from workings further back in the mine.

Back of the bulkhead location, minimal sludge is flowing Low entry to the Red and Bonita, prior to safety signage.

Photo 2

Photo 3

Low entry to the Red and Bonita, safety signage and Low entry to the ed and Bonita', safety signge and

flasher light on the daylight side.

Photo 4

il

flasher light on the in mine side.
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Weston Solutions, Inc.

1435 Garrison St. Suite 100
Lakewood, CO 80215
Phone: 303-729-6100

Fax: 303-729-6101

DAILY PRODUCTION & QUALITY CONTROL REPORT

DAILY PHOTO LOG

Treatment Pond 1 is full and treatment Pond 2 is roughly

at 40% of capacity.

montract No/TDD Project Title / Location Dray of Report Report No.
EP-S8-13-01 EPA Region 8 Start IV Contract
] ] ] 01-Aug-15 3
0001/1502-04 & 1408-01 Red and Bonita Removal/Gold King Mine
Photographer: |Elliott Petri

The Gold King start of filter bag manifold setup.

Photo 8

Excavating above collapesd adit at the Gold King mine.
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